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DWSRF QUARTERLY REPORT UPDATE FORM 
 

Name of Jurisdiction: Seattle 
Loan Number: DR09-952-072 
Project Title: Maple Leaf Reservior Burial 
Loan Amount: $6,060,000.00 
Contact: Stephanie Murphy 
Phone Number: (206) 386-9778 
CSR: Jennifer Lansidel 
State Fiscal Year*: 2010  
State Fiscal Quarter**: Q1  
  

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July 

1, 2008, and ends on June 30, 2009. 

**  State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=Oct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May, 
Jun. 

 

Project Scope of Work Timelines  
Deadline for Contract project completion is: 8/31/2012. 
  

Please contact your Client Service Representative (CSR) as soon as possible if the above Contract 
project completion date cannot be met. 
 

Project Activity Status THIS QUARTER 
   Quarter Started: Quarter Completed: 
Cultural/Historical Review Q3 2007 (Feb 2007) Q1 2010 (Aug 2009) 
Planning Q4 2004 (May 2004) Q3 2006 (Feb 2006) 
Design/Engineering Q3 2006 (Mar 2006) Q3 2009 (Mar 2009) 
Right of Way  NA NA 
System Acquisition NA NA 
Environmental Review Q3 2007 (Feb 2007) Q3 2008 (Feb 2008) 
Permits Obtained Q2 2009 (Oct 2008) Q4 2009 (Jun 2009) 
Bid Documents Prepared Q2 2009 (Nov 2008) Q4 2009 (Apr 2009) 
Construction Contract Awarded Q4 2009 (Jun 2009) Q1 2010 (Aug 2009) 
Construction Started Q1 2010 (Sep 2009)  
Project in Use   

 
Please estimate the overall CONSTRUCTION project progress to date (choose one): 
5% COMPLETE   (0%, 10%, 20%, 30%, 40%, 50%, 60%, 70%, 80%, 90%) 
 
Please describe the project progress over the last three months: 
Construction Notice to proceed issued Sept 8th.  Set up temporary erosion and sedimentation 
control systems.  Completed removal and disposal of lead contaminated soils within the project 
site.  Began demolition of the concrete panels from the existing reservoir.  Began excavation for 
the mechanical vault. 
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Describe (if any) issues or difficulties encountered over the last three months: 
Encountered tar sealant on the concrete panel seams and an old woodstave pipe around the 
perimeter of the reservoir.  Sampling and testing of the sealant material and soils was 
completed and the materials were disposed in accordance iwth the test results. 
 
Does the contract project scope need to be revised?  
False 
  
Project is complete; please send project completion report (check box)     
False 
 
Did you follow the steps identified in ATTACHMENT IV of the Loan Contract?   
True 
 
Did you award any contracts this quarter?  
False 
 
If yes, what was the total amount of contracts awared? 
0.00 
 
 

Minority and Women Business Enterprises (WMBE) &  
Small Business in Rural Areas (SBRA) Reporting  
Please report if you awarded any contracts this quarter and the amount of those contracts in the table below.  
(Loan Contract ATTACHMENT IV: Small, Minority, and Women Business Utilization Requirements) 
 

 Contract Total 
Contract 

Award Date 
Name of Business Address 

Minority 
Owned 
Business 

44260.00 8/5/2009 
Land Development 

Consultants, Inc 
14201 NE 200th St #100 
Woodinville, WA  98072 

Women 
Owned 
Business 

0.00    

Small 
Business 
in Rural 
Areas 

0.00    

 

 


